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RESUMEN 

El trabajo titulado “Factores que influyen en el nivel de cumplimiento de la ejecución de 

obras públicas por contrata en las municipalidades distritales de la región de Puno, 2014”, 

tiene por objetivo demostrar los factores que influyen en el nivel de cumplimiento de la 

ejecución de obras públicas por contrata en las municipalidades distritales de la región de 

Puno durante el año 2014. La investigación realizada es correlativa, de diseño no 

experimental, de tipo transversal o transeccional de análisis correlacional; la población 

materia del estudio lo conforman 126 obras públicas de las municipalidades distritales de 

la región de Puno contratadas durante el año 2014, de las cuales se trabajó con una 

muestra de 59 obras públicas, cantidad superior a la necesaria según la fórmula del 

muestreo aleatorio simple para estimar proporciones de una población conocida. Para la 

obtención de datos de variables independientes: ejecución física, duración real y costos 

finales de obra; y de la variable dependiente: nivel de cumplimiento, se hizo uso de la 

información proporcionada por la Contraloría Regional de Puno, consistente en contratos 

de ejecución de obras, expedientes técnicos, expedientes de ampliaciones y prestaciones 

adicionales, liquidaciones, comprobantes de pago, reportes de ejecución financiera, 

informes del área de infraestructura, y otros respecto a las obras ejecutadas por las 

municipalidades distritales de la región de Puno durante el año 2014, haciendo uso 

técnicas de investigación documental, observación y de entornos virtuales, y de 

instrumento como fichas y cuadro de registro de observación. Producto del trabajo de 

investigación se logró demostrar que el nivel de cumplimiento de las obras públicas 

analizadas está influenciado por su ejecución física, duración real y su costo final, dado 

que de la prueba estadística “F de Snedecor” o “F de Fisher”, se obtuvo como resultado 
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asimismo, de la regresión lineal múltiple realizada el modelo matemático obtenido es: 

321 308.2317.0901.2543.8 XXXY  , contando con un coeficiente de 

determinación aceptable de R2=0.5422. Finalmente se demostró que la ejecución física, 

duración real y costo final de las obras públicas analizadas influyen en su nivel de 

cumplimiento, en vista que, se obtuvo como resultados valores ct  igual a: 2.2966, 6.8535 

y 2.9812, respectivamente, que son mayores a 
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55,025.0t = 2.0040,  para un nivel 

de significancia del 95%. Adicionalmente a los objetivos planteados, de la regresión lineal 

practicada a los costos y plazos programados de las 59 obras públicas, se obtuvo un 

coeficiente de correlación de Pearson de R=0.715, que se interpreta como una correlación 

positiva considerable; asimismo, el valor de “t” tiene un coeficiente de 7.717, que resulta 

ser muy superior 1.6611 de la tabla estadística para un 95% de confianza; en tal sentido, 

el costo es una variable significativa sobre el plazo de ejecución de una obra pública; 

siendo así, a un aumento del costo de una obra pública existe un aumento de su plazo de 

ejecución que resulta razonable en la ejecución de obras públicas en nuestro país. 

Palabras clave: Costo final, duración real, ejecución física, nivel de cumplimiento, obras 

públicas y regresión lineal. 



ABSTRACT 

The work titled "Factors that influence the level of compliance with the execution of 

public works by contract in the district municipalities of the region of Puno, 2014”, Its 

objective is to demonstrate the factors that influence the level of compliance with the 

execution of public works by contract in the district municipalities of the region of Puno 

contracted during the 2014 period. The type of research was the correlative and the design 

of non-experimental research of transversal or transectional type of correlational analysis; 

the study population consisted of 126 public works of the district municipalities of the 

region of Puno contracted during the year 2014, of which we worked with a sample of 59 

public works, more than the amount needed according to the formula of simple random 

sampling to estimate proportions of a known population. To obtain data on independent 

variables: physical execution, real duration and final work costs; and of the dependent 

variable: level of compliance, the information provided by the Regional Comptroller of 

Puno was used, consisting of works execution contracts, technical files, extension and 

additional benefits files, settlements, payment vouchers, financial execution reports, 

infrastructure area reports, and others, regarding the works executed by the district 

municipalities of the region of Puno contracted during the year 2014, using techniques of 

documentary research, observation and virtual environments, and instruments such as 

records and observation record box. Product of the research work was able to demonstrate 

that the level of compliance of the public works analyzed is influenced by its physical 

execution, real duration and final cost, since the statistical test "F de Snedecor" or "F de 

Fisher" was obtained as a result )(Re gF =21.71> 
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05.0,55F =0.117, for a level of 

significance of 95%, likewise, from the multiple linear regression made the mathematical 

model obtained is: 321 308.2317.0901.2543.8 XXXY  , counting on an 

acceptable coefficient of determination of R2=0.5422. Finally it was demonstrated that 



the physical execution, real duration and final cost of the public works analyzed influence 

their level of compliance, in view that, values were obtained as results ct equal to 2.2966, 

6.8535 and 2.9812, respectively,  

which are greater than 
rn

t
,2/  = 

55,025.0t = 2.0040, for a level of significance of 95%. 

Additionally, to the proposed objectives, of the linear regression applied to the 

programmed costs and terms of the 59 public works, a Pearson correlation coefficient of 

R = 0.715 was obtained, which is interpreted as a considerable positive correlation; 

likewise, the value of "t" has a coefficient of 7.717, which turns out to be much higher 

than 1.6611 of the statistical table for a 95% confidence; in that sense, the cost is a 

significant variable on the execution period of a public work; being so, to an increase in 

the cost of a public work there is an increase in its term of execution, which is reasonable 

in the execution of public works in our country. 

Keywords: Final cost, real duration, physical execution, level of compliance, public 

works and linear regression. 

 


